COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 02/ 2019

ESTI MATE SUMVARY 11: 05: 46
CONTI D: C22569 ESTI MATE NO: 0003 PROG SPEC YR: 2005
PCN: 22569- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 107.0 DAYS TIME ALLON 11/22/201 FI XED COMPLETI ON DAl
|-25 CABLE BARRI ER PHASE |11 PERCENT TIME:  66. 05 ORI G TIME ALLOW 11/22/201 FI XED COVPLETI ON DAl
PRQIECT NO | MD252- 472
| -25 CABLE BARRI ER PHASE |11
NAVE OF ROAD:
PRQJECT COUNTI ES: EL PASO
CONTRACTOR:
KI RKLAND CONSTRUCTION, L.L.L.P. PAY PERI OD ENDI NG 09/ 28/ 2019 DATE TI ME STARTED 06/14/2019
P. 0. BOX 580 DATE LET 04/ 04/ 2019 DATE WORK BEGAN 06/ 17/ 2019
DATE AWARDED 05/ 15/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/12/2019 DATE ACCEPTED
RYE CO 81069 (719) 489- 3385 DATE NOTI CE TO PROCEED 06/ 14/2019
CURRENT TOTAL THI S ESTI MATE
CURRENT PRQIECT AMI: $ 2,959, 944. 40 PARTI Cl PATI NG $ 45, 000. 00 $ 0. 00
AWARD PROJECT AM: $ 2,606, 409.00 NON-PARTI Cl PATI NG 2,179, 351. 80 557, 155. 10
PERCENT COVPLETE: 75. 15% TOTAL EARNI NGS 2,224, 351. 80 557, 155. 10
FUNDS AVAI LABLE: $ 735, 592. 60 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,224, 351. 80 557, 155. 10
TOTAL CLAI MS: $ 0.00 RETAI NAGE -39, 096. 14 0.00
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 2,185, 255. 66 557, 155. 10
LI QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0. 00
AMOUNT DUE 2,185, 255. 66 557, 155. 10
OTHER ADJUSTMENTS 0.00 0. 00
PAYNMENT DUE $ 557, 155. 10

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:
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COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003
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CONTI D

CAT NO0200

0060 203-01597

0065 207-00205

0070 208-00002

0075 208-00045

0080 208-00070

0085 208-00103

0090 208-00105

0095 208-00207

0100 210-00090

0105 210-00810

0110 210-01190

ROADWAY

C22569
22569- Bl D
| MD252- 472
| TEM
DESCRI PTI ON
Pot hol i ng
Topsoi |

*Erosion Log Type 1 (12 Inch)

Concrete Washout Structure
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Renoval and Disposal of Sediment (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

Erosi on Control Managenent

Reset Del i neator

Reset Ground Sign

*Reset Tensioned Cable Barrier

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
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UNI TS
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CONTI D: C22569 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22569-BI D ESTI MATE RUN 10/ 02/ 2019
PRQJECT: | MD252- 472 ESTI MATE NO 0003 11: 05: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 210-04020 Modify Inlet 2. 000 0. 000
EACH 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0120 212-00006 *Seedi ng (Native) 17. 300 0. 000
ACRE 0. 000 0. 00
370. 00000 0. 000 0.00
0125 212-00032  *Soil Conditioning 17. 300 0. 000
ACRE 0. 000 0. 00
2, 800. 00000 0. 000 0. 00
0130 213-00002 *Mul chi ng (Weed Free Hay) 17. 300 0. 000
ACRE 0. 000 0. 00
480. 00000 0. 000 0.00
0135 213-00061  *Mulch Tackifier 1, 730. 000 0. 000
LB 0. 000 0. 00
1. 00000 0. 000 0. 00
0140 217-00000 *Her bi ci de Treat ment 3, 500. 000 0. 000
SY 0. 000 0. 00
0. 30000 0. 000 0.00
0145 304-06000 Aggregate Base Course (Cl ass 6) 4, 345. 000 4, 338.990
TON 0. 000 0. 00
29. 00000 4,338.990 125, 830. 71
0150 403-34721 Hot M x Asphalt (Grading SX) (75) (PG 58-28) 2,420. 820 2,420. 820
TON 0. 000 0. 00
170. 00000 2,420. 820 411, 539. 40
0155 604-00310 Inlet Type C (10 Foot) 2. 000 0. 000
EACH 0. 000 0. 00
13, 000. 00000 0. 000 0. 00
0160 606-21010 *End Anchorage (Tensioned Cable Barrier) 10. 000 0. 000
EACH 10. 000 80, 000. 00
8, 000. 00000 10. 000 80, 000. 00
0165 625-00000 *Construction Surveying 1. 000 0. 400
LS 0. 400 6, 800. 00

17, 000. 00000 0. 800 13, 600. 00



CONTI D: C22569 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22569-BI D ESTI MATE RUN 10/ 02/ 2019
PRQJECT: | MD252- 472 ESTI MATE NO 0003 11: 05: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 626-00000 *Mobi | i zation 1. 000 0.902
LS 0. 000 0. 00
260, 000. 00000 0.902 234,520. 00
0175 630-00003 Uni formed Traffic Control 1, 000. 000 226. 000
HOUR 64.500 5, 869. 50
91. 00000 290. 500 26, 435. 50
0180 630-00007 *Traffic Control Inspection 75. 000 33. 000
DAY 13. 000 2,171.00
167. 00000 46. 000 7,682.00
0185 630-00012 *Traffic Control Management 177. 000 32. 000
DAY 15. 000 21, 000. 00
1, 400. 00000 47.000 65, 800. 00
0190 630-80001  *Fl ashing Beacon (Portable) 11. 000 4. 000
EACH 3. 200 2,880. 00
900. 00000 7.200 6, 480. 00
0195 630-80335 *Barricade (Type 3 MA) (Tenporary) 3. 000 0. 000
EACH 0. 000 0. 00
85. 00000 0. 000 0. 00
0200 630-80341  *Construction Traffic Sign (Panel Size A) 94. 000 47. 000
EACH 37.600 1, 616. 80
43. 00000 84. 600 3,637.80
0205 630-80342  *Construction Traffic Sign (Panel Size B) 44.000 22.000
EACH 17. 600 1, 284. 80
73. 00000 39. 600 2,890. 80
0210 630-80343  *Construction Traffic Sign (Panel Size C) 16. 000 8. 000
EACH 6. 400 576. 00
90. 00000 14. 400 1, 296. 00
0215 630-80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 800 5, 600. 00
7,000. 00000 1.800 12, 600. 00
0220 630-80358  *Advance Warning Flashing or Sequencing Arrow Panel (C 1. 000 0. 500
Type
ype) EACH 0. 400 1, 000. 00

2,500. 00000 0. 900 2,250.00



CONTI D: C22569 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22569-BI D ESTI MATE RUN 10/ 02/ 2019
PRQJECT: | MD252- 472 ESTI MATE NO 0003 11: 05: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0224 630- 80360 Drum Channel Dev 400. 000 172. 000
EACH 158. 300 6, 332. 00
40. 00000 330. 300 13,212.00
0225 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 0. 000 0. 000
EACH 0. 000 0.00
50. 00000 0. 000 0. 00
0230 630-80380 *Traffic Cone 200. 000 100. 000
EACH 80. 000 800. 00
10. 00000 180. 000 1, 800. 00
0235 630-80393 *Stackabl e Vertical Panels 26. 000 13. 000
EACH 10. 400 364. 00
35. 00000 23. 400 819. 00
0240 630-85020 *Mobi | e Attenuator 2. 000 1. 000
EACH 0. 800 15, 200. 00
19, 000. 00000 1. 800 34, 200. 00
0245 632-00000 N ght Wrk Lighting 1. 000 0. 400
LS 0. 400 16, 000. 00
40, 000. 00000 0. 800 32, 000. 00
0250 700-70010 F/ A Mnor Contract Revisions 94, 600. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0255 700-70012 F/ A Asphalt Pavenent |ncentive 8, 400. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0260 700-70016 F/ A Fuel Cost Adjustnent 7, 000. 000 -675. 150
FA 0. 000 0. 00
1. 00000 -675.150 -675. 15
0265 700-70019 F/ A Asphalt Cenent Cost Adjustnent 8, 000. 000 -1, 006. 660
F A 0. 000 0.00

1. 00000 -1, 006. 660 -1, 006. 66



CONTI D: C22569 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22569-BI D ESTI MATE RUN 10/ 02/ 2019
PRQJECT: | MD252- 472 ESTI MATE NO 0003 11: 05: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0270 700-70380 F/ A Erosion Control 10, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMI $ 2,914,944.40% 557,155.10$% 2,179, 351. 80
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0275 620- 00001 Field Ofice (Cass 1) 1. 000 1. 000
EACH 0. 000 0. 00
20, 000. 00000 1. 000 20, 000. 00
0280 620-00011 Field Laboratory (O ass 1) 1. 000 1.000
EACH 0. 000 0. 00
20, 000. 00000 1. 000 20, 000. 00
0285 620- 00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
2, 500. 00000 2.000 5, 000. 00
CAT 0400 CURRENT AMT $ 45, 000. 00 $ 0.00% 45, 000. 00

PROJECT TOTAL CURRENT AMI $ 2,959,944.40$% 557,155.10$ 2, 224, 351. 80



